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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY September 25, 2006

Chairman Coombs called the Meeting to order at 6:02 P.M. in Conference Room 1 (Ground Floor). Members present
were Joseph Coombs, Raymond Grasso, Luke, McEntire, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison
Tony Martino, Mike Turner and Asst. Library Director Liz Kirkpatrick were also present. Committee Member Paul
Camarco was absent.

Today is day 718 of the project.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of September 11, 2006 Meeting - Motion by Stuart Temple seconded by Raymond Grasso to

approve the minutes. All but one member voted in favor (Tim Tuell abstained).
3. Projects for Discussion:

I. Town Wide Radio System
A. Staff Information

1. Chairman Coombs advised he had no report. Things are in a lull right now.
II. Town Hall & Library Renovations - Phase 1:

A. Expenditures
1. Home Depot - Invoice 501403 - $98.48 - Motion by Carmen Pace seconded by Stuart Temple

to approve payment. All members voted in favor.
B. Change Orders

1. PCO 173 - Rails at Ramp - $6,835.09 - Chairman Coombs advised we should not act on this
yet. We are still waiting for a sketch from the architect. This railing will not be needed for a
while since the area is being closed off for Library renovations. Questions were asked if this
really needed to be done. Once the landscaping is completed the rails won't be needed but our
insurance carrier wants the railing so we have to put it in. It was agreed the rails should not be
done until after the Library work is completed so they won't be damaged. Raymond Grasso
asked since the price is under $10,000 can't we hire a contractor other than Nutmeg to do this
work? Can't we give the work to the Contractor hired for Phase 2? It was agreed once we get
the sketch from the Architect we will look at the timeframe and put this work out to bid.
Motion made by Raymond Grasso seconded by Stuart Temple to table this Change Order,
once the architect's sketch is received, look to go out for bids and possibly hire another
contractor. All members voted in favor.

2. PCO 178 - Lighting Change at A/V Area - $1,608.72 Chairman Coombs advised this is
necessary lighting. Current lighting does not give correct illumination. This is the cost to
change out the lights. There is a price difference on the PCO attachments that does not
substantiate the amount on the PCO cover sheet. Motion by Stuart Temple seconded by
Carmen to table this Change Order. And request complete backup information All members
voted in favor. Chairman Coombs will ask for a new Change Order for the lights required in
this area. The lights are being requested by the Fire Marshal who feels more lighting is needed
in these areas. The lights currently installed meet code. To overrule Gary would mean going to
the State Fire Marshall which would only delay the project. The new lights will be emergency
lighting with battery backup.

NOTE: Mike Turner arrived at 6:20 PM.

C. Staff Information
1. Construction Change Schedule dated September 19, 2006 - Motion made by Stuart Temple

seconded by Carmen Pace to accept this report as information. All members voted in favor.
2. Job Meeting Minutes - September 13, 2006 - Motion made by Raymond Grasso seconded by
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Stuart Temple to accept this as information. All members voted in favor.
3. Transfer Funds Memo dated September 20, 2006 - Motion made by Stuart Temple seconded

by Carmen Pace to accept this as information. All members voted in favor.
4. Dale Kroop September 15, 2006 Letter - Motion made by Stuart Temple seconded by Carmen

Pace to accept this as information. All members voted in favor.
D. Old Business:

1. Construction Status - Chairman Coombs advised we have a temporary certificate of
occupancy so people can work in the Ground Floor of the Library. The area cannot be open to
the Public until a Final Certificate of Occupancy is issued. Liz Kirkpatrick advised they are
trying to get their shelving down into the storage area. Construction is fairly well along down
there. Mike Turner advised Frank has punch list items and is doing cleanup outside the
building. Nutmeg can't start upstairs until Library staff is out of there. The Boiler Contractor
has started working. The next thing they have to do is install the foundation pads. The boiler
contractor is efficient and clean. Chairman Coombs advised the tentative date for mediation
with Nutmeg on the boiler demolition is scheduled for next week. We are looking to push that
off another week.

2. ADA Status - Mike Turner advised based on the payment approved above the Small Cities
work is 100% complete. The Grant was for $394,000 with approximately $385,000 paid to
date in construction and administrative costs. Mike will ask Dale Kroop to request the final
drawdown. The State Small Cities staff will be down at some time to inspect the work and
review the project records. Raymond Grasso didn't recall the Committee approving the
canopy. He is still not pleased with the seam on the canopy. The seam caulking will not last a
year. The face of the canopy should have been done with no seam. Chairman Coombs will
discuss this with the Architect.

E. New Business:
1. None

III. Town Hall / Library Renovations - Phase 2
A. Expenditures

1. Hartford Sprinkler - Invoice 5 - $2,280.00 - Mike Turner advised a typed copy was faxed
today but has not been signed by the mechanical engineer. This item remains tabled.

B. Change Orders
1. None

C. Staff Information
1. Boiler Bid References & Notes - Motion by Raymond Grasso seconded by Stuart Temple to

receive this as information. All members voted in favor. Chairman Coombs advised that
Bonnie Therrien has a meeting on Wednesday with Reliable who did not get the boiler
contract. Tim Tuell requested in the future reference notes be typed and organized, including
the day the person was called and the name of the person they talked to. Can't read Steve's
writing very well. It was requested Steve type up his notes for the file.

D. Old Business
1. None

E. New Business
1. Phase 2 Bids - Mike was advised by the Architect that he and the Engineer took on additional

items to estimate and develop and will be looking for additional fees. They were advised to
keep going with their work and meet the October 15th deadline. All work for the bid is to be
ready to go out by October 15th, including staff review. Chairman Coombs advised staff has
reviewed what they received to date but have not seen any electrical or plumbing yet. Tim
Tuell advised 90% of the bid has been in process for over a year. We didn't want to go out to
bid until Nutmeg was almost done. Why haven't things been done before now for staff to
review? We haven't done our part to get things out on time. Chairman Coombs advised we
now have to get past this and use diplomacy to get things done. Raymond Grasso advised we
should keep calling the architect asking for specs to review, The more we ask the sooner we'll
get them to get us off their backs.



Building Committee Meeting Minutes - September 25, 2006

file:///C|/...aig.CORP/Documents/Teleport%20Downloads/wethersfieldct/wethersfieldct.com/B+C/2006/building_town_hall_09-25-2006.html[8/22/2012 1:10:07 PM]

NOTE: Prior to adjourning the meeting Chairman Coombs asked if anyone had any questions on anything on
the Agenda. No one had any questions.

4. Next Scheduled Meeting:
A. The next regular scheduled meeting will be Tuesday October 10, 2006 at 6:00PM in Conference Room 1.

5. Adjournment: Motion by Raymond Grasso seconded by Stuart Temple to adjourn. All members voted in
favor. Meeting adjourned at 6:56 PM.

Paul T. Camarco, Clerk
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