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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
AMENDED MINUTES - TUESDAY December 26, 2006

Chairman Coombs called the Meeting to order at 6:04 P.M. in Conference Room One.

Present

Present Absent Excused

Committee Member Name Joseph Coombs, Chairman X   

Tim Tuell, Vice Chairman X   

Paul Camarco, Clerk   X

Raymond Grasso   X

Luke McEntire X   

Carmen Pace X   

Stuart Temple X   

Liaison Present Tony Martino, Staff Liaison X   

Mike Turner, Staff Liaison X   

Staff & Guests Present Laurel Goodgion Library Director X   

Polly Moon, Vice Chair Library Board X   

Today is day 810 of the project.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of December 11, 2006 Meeting - Motion by Stuart Temple seconded by Carmen Pace to approve

the minutes. All members voted in favor.
B. Minutes of December 18, 2006 Special Meeting - Motion by Stuart Temple seconded by Carmen Pace to

approve the minutes. All members voted in favor.
3. Projects for Discussion:

I. Town Wide Radio System
A. Staff Information

1. Mike Turner advised he understands we have been going back and forth with Nextel on
rebanding. They've basically accepted everything but have questions on the interference
studies. They have agreed with the Attorney fees & Trott's fees, they have questions with Fred
Martin's fees. Mike is not aware of any Towns or Cities where the rebanding effort has
started.

II. Town Hall & Library Renovations - Phase 1:
A. Expenditures

1. None
B. Change Orders

1. PCO 203 - Repair 64' of Floor Cracks - $1,463.24 - Motion by Tim Tuell seconded by Stuart
Temple to approve this change order. All members voted in favor.

2. PCO 204 - Expansion Joint Repairs - $1,065.82 - Chairman Coombs advised this is for the
joint repair on the Library Main Floor only. The mezzanine floor joint will be considered
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under Phase II when the carpet work is done up there. Luke McEntire asked if this was being
included in the Phase II Bid Specs. He was advised yes. Motion by Tim Tuell seconded by
Stuart Temple to approve this change order. All members voted in favor.

C. Staff Information
1. Budget Report Dated December 21, 2006 - Motion made by Stuart Temple seconded by

Carmen Pace to accept this report as information. All members voted in favor.
2. Nutmeg Change Order Log Dated December 20, 2006 - Motion made by Stuart Temple

seconded by Carmen Pace to accept this report as information. All members voted in favor
3. Change Order Log Dated December 21, 2006 - Motion made by Stuart Temple seconded by

Carmen Pace to accept this report as information. All members voted in favor.
4. Construction Schedule Dated December 20, 2006 - Mike Turner advised Andy Beatty

informed him future construction schedules will be prepared in the form of a bar chart.
Motion made by Stuart Temple seconded by Carmen Pace to accept this report as information.
All members voted in favor.

5. Job Meeting Minutes - December 6 & 13, 2006 - Motion made by Stuart Temple seconded by
Carmen Pace to accept this as information. All members voted in favor.

D. Old Business:
1. Construction Status - Chairman Coombs advised that Nutmeg has gotten into bathroom

construction. The sub-contractors worked all day Friday, they are making progress. They have
started work on the PCO's we approved last week. The electrical panel has been moved; the
walls are under construction. We will call Nutmeg tomorrow to let them know the above
PCO's were approved tonight so they can get started on that work as well. Chairman Coombs
advised there will be one move PCO coming to dry wall the beam on the west side of the
Library. The beam is currently 7'7" from the floor. Lowest ceiling height is 7'6". By dry
walling instead of a drop ceiling we will stay within the building code. We expect to see this
PCO later this week. Chairman Coombs does not foresee any further PCO's for Phase 1. We
will see a PCO for duct modification but that work will be held off until Phase II and included
in those bid specs. Outside landscaping fill in has been accomplished. Construction is now
confined to the Library Building. We are looking for a price on elevator ADA work and shunt
trip work. We will include this work in the Phase 2 bid specs and look for a credit allowance
back from Nutmeg on this work.

2. Small Cities / ADA Status - Mike Turner advised Dale Kroop sent Nutmeg a letter last week
sitting issues that came up in last weeks audit. They were prevailing wage issues. Chairman
Coombs advised the complaint received from a sub-contractor employee is being handled by
the Labor Department.

E. New Business:
1. None -

III. Town Hall / Library Renovations - Phase 2
A. Expenditures

1. Hartford Sprinkler - App # 4 - $26,837.50 - Mike Turner advised he received an e-mail
advising Ed Flynn and Peter Wells have approved this payment. Motion by Stuart Temple
seconded by Tim Tuell to approve this payment. All members voted in favor.

B. Change Orders
1. PCO - Letter dated September 29, 2006 - Hartford Sprinkler - $1,515.30 - Mike Turner

advised he received an e-mail advising Ed Flynn and Peter Wells approve this PCO. Motion
made by Stuart Temple seconded by Tim Tuell to approve this change order. All members
voted in favor.

2. Transfer Enterprises - Quote D-00237 - $430.82 - Mike Turner advised these are for files and
tack boards that will be paid for out of the furnishings account. This is used refinished
furniture. Motion made by Stuart Temple seconded by Carmen Pace to approve this change
order. All members voted in favor.

3. Correctional Enterprises of CT - Quote dated November 30, 2006 - $6,455.00 - Laurel
Goodgion advised this is to refinish shelving and reupholster chairs. This work will be
accomplished by prisoners. Laurel advised she used them in the past and they do good work at
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a reasonable price. Motion made by Stuart Temple seconded by Carmen Pace to approve this
change order. All members voted in favor.

C. Staff Information
1. Mike Turner December 21, 2006 Memo - Temporary Heat Controls - Mike Turner advised

last week Ed Flynn met with Nutmeg's sub-contractor and authorized this work based on time
and material. These controls are needed to provide heat control in the Library until the new
computerized system, similar to what was installed in the Police Station, is installed here. The
computerized system will not be installed until Phase II. This work is a temporary fix to
provide heat control in the Library. The original system had no controls. Motion made by Tim
Tuell seconded by Stuart Temple to accept this as information. All members voted in favor.

D. Old Business
1. Status of Bid Specs - Chairman Coombs advised the reviews are done. The bids are being

revised based on the comments given. The bids won't be going out this week, probably next
week. The sub-consultants are short staff due to holiday closings and vacations. There are
items Peter Wells cannot complete until he hears back from the sub-consultants. Tim Tuell
fears we have not been hard enough on Peter Wells and the sub-consultants. Tim is
profoundly disappointed. Originally Peter agreed to have the bids done in June and they were
pushed back to September. On November 27, 2006 we were told they would be done and out
before the end of the year and now we are looking at next week which is the new year. Luke
McEntire suggested we let Peter and Ed Flynn know the Committee is disappointed with
them. Stuart Temple commented based on the fore-mentioned the bids should be out before
our next meeting, January 8, 2006. Stuart requested if the bids are out before January 8th the
Committee be made aware of the date the bids are released. Chairman Coombs advised
members at the last review he kept Peter Wells and Ed Flynn here until 3:00PM to get things
finalized eliminating the need for another review and delay.

2. Construction Status - Mike Turner advised that on January 6, 2007, a Saturday, temporary
toilet facilities will be provided the so the main water line can be shut down to install new
shut off value. Chairman Coombs advised in the future valves need to be tested manually to
keep them working as part of normal preventive maintenance. This is one of the reasons we
took out a four year preventive maintenance contract on the new boilers. Once the roof is
redone we will look at staff to check and clear the roof drains at least twice a year under
preventative maintenance.

E. New Business
1. None

4. Next Scheduled Meeting:
A. The next regular scheduled meeting will be Monday January 8, 2007 at 6:00PM in Conference Room One.

5. Adjournment: Motion by Carmen Pace seconded by Stuart Temple to adjourn. All members voted in favor.
Meeting adjourned at 6:45 PM.

NOTE: After the meeting Chairman Coombs took members over to the Library to show them construction progress.

Paul T. Camarco, Clerk
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