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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY MARCH 14, 2005

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Public Works Conference Room. Members present
were Paul Camarco, Joseph Coombs, Raymond Grasso, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison
Tony Martino, Mike Turner, Library Director Laurel Goodgion and Library Vice Chairman Gene Grayson were also
present. Committee Member David Edwards was absent.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of February 28, 2005 Meeting - Tim Tuell questioned how Nutmeg was made aware that the 30

day extension was not approved. Chairman Coombs advised this was done at the job meeting the
following Wednesday. Motion by Paul Camarco seconded by Raymond Grasso to approve minutes as
amended. All members voted in favor.

B. Minutes of March 7, 2005 Special Meeting - Raymond Grasso had changes to minutes. He handed Tony
Martino a copy of his changes that were read for the record. Motion by Paul Camarco seconded by Tim
Tuell to approve minutes as amended. All members voted in favor.

3. Projects for Discussion:
I. Town Wide Radio System

A. Expenditures
1. Martin AG (USA) - $169.68 - Motion by Raymond Grasso seconded by Paul Camarco to

approve payment. All members voted in favor.
B. Contractor Change Orders:

1. None
C. Old Business:

1. Trott Associates Investigation - Mike Turner advised Bonnie Therrien has contacted Trott
looking for the final report.

D. New Business:
1. None

E. Staff Information:
1. Radio Salvage Status - Mike Turner advised the final accounting of sales was attached to this

agenda. This item will be removed from future agendas.
2. Rebanding Customer Communications - Mike Turner discussed the rebanding agreement. Our

frequency will be switched to a lower band. New England is the first area to be done. We're
hoping to be one of the Town's done in the first quarter. Once the Trott Study is received we
will not do anything recommend by it until after rebanding is finished to see if that corrects the
problem.

II. Town Hall & Library Renovations:
A. Expenditures

1. Nutmeg Companies - App No. 5- $169,828.06 - Motion by Paul Camarco seconded by
Carmen Pace to approve payment. All members voted in favor.

2. Special Testing Labs Inc - Invoice 18639 - $933.25 - Motion by Paul Camarco seconded by
Stuart Temple to approve payment. All members voted in favor.

3. Special Testing Labs Inc - Invoice 18659 - $175.00 - Motion by Paul Camarco seconded by
Stuart Temple to approve payment. All members voted in favor.

4. Szewczak Associates - Invoice 9853 - $765.00 - Motion by Paul Camarco seconded by Stuart
Temple to approve payment. All members voted in favor.

B. Change Orders
1. None

C. Staff Information
1. Construction Progress - Mike Turner advised work downstairs continues. The steel beams and
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decking have been installed in the lobby area where the stairs were. That area should be filled
in with concrete this week. Mike and Brian O'Connor went down and inspected the steel work
and there are corrections to be made before the concrete is poured. Also all paperwork and
inspection is needed before pouring concrete. On the outside walkway a little will be sawed
off and a concrete floor poured overlapping the wall to make it smooth. The architect and
Engineer have agreed to this method to fix the problem with the original pour.

D. Old Business:
1. Small Cities Grant - Mike Turner advised we have requested the second drawdown from

DECD for payments three and four. This gives us a $65,000 drawdown. We need to
accomplish a $100,000 worth of drawdowns before we can draw any money for the housing
grant.

2. Technology Committee

Excerpt from Draft Strategic Plan - March 8, 2005 - Attached to Commission members
agendas were highlights of the Technology Committees Draft Strategic Plan. The full draft is
available in Engineering for anyone to look at. Their standards have become more flexible.
Raymond Grasso stated "Expediency breeds flexibility".

E. New Business:
1. Discussion "New Bond Work" - Mike Turner advised the fire sprinkler contractor is now on

board and coordinating with Nutmeg. We want to get the pipe laid before ceiling grids are
installed downstairs. Peter Wells is working on skin designs for the building, which should be
ready in a couple of weeks. Peter is developing three designs for us to review to make a
recommendation to Town Council. Chairman Coombs asked for a quote for cabling trays to
go in the ceiling before Nutmeg buttons up the ceiling downstairs.

2. Furniture - Mike Turner went over various scenarios for installing the modular furniture. We
are getting 42 units and 32 have already been spoken for. Mike went over budget money in
the old and new bonds for furniture and moving. Tim Tuell suggested taking the funds from
furnishing under the new bond to pay for moving and installing the modular furniture. Motion
by Raymond Grasso seconded by Tim Tuell to hire Space Fitter to move and install the
modular furniture at a cost not to exceed $16,000. All voted in favor.

At this time Laurel Goodgion advised of her storage need to store shelving. She needs a
container to store the shelving a place to store the storage container. Chairman Coombs and
Mike Turner will look at what needs to be stored and make a recommendation for storage.

4. Next Scheduled Meeting:
A. The next regularly scheduled meeting will be Monday March 28, 2005 at 6:00PM in the Public Works

Conference Room.
5. Adjournment: Motion by Paul Camarco seconded by Raymond Grasso to adjourn. Meeting adjourned at 6:48

PM. All members voted in favor.

Paul Camarco, Clerk
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