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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY MARCH 22, 2004

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Town Hall Meeting Room. Members present were
Paul Camarco, Joseph Coombs, David Edwards, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison Tony
Martino and Mike Turner were present. Architect Peter Wells and Engineer Peter Luchini were present. Technology
Committee Liaison Bill Giuliano was also present. Committee Member Raymond Grasso was absent.

1. Public Comments:
A. None

2. Approval of Minutes:
A. Minutes of March 8, 2004 Meeting - Motion by Stuart Temple seconded by Paul Camarco to approve

minutes. All members voted in favor.
3. Nomination and election of Clerk:

A. Chairman Coombs requested a motion to nominate a Committee Member to become Clerk of the
Committee. No motion came forward so Chairman Coombs designated Paul Camarco Clerk Pro Tem until
the Committee nominates and votes for a Clerk.

4. Projects for Discussion:
I. Town Wide Radio System

A. Expenditures
1. None

B. Contractor Change Orders:
1. Discussion Motorola Equipment Credit - Mike Turner reminded the Committee the Town

Attorney notified Motorola they owed the Town a substantial credit for equipment that was
not delivered or needed. The attorney requested going to mediation to resolve the issue.
Motorola accepted to going to mediation but wants to reach a settlement before going there.

C. Old Business:
1. Motorola Punch List - Chairman Coombs advised all the equipment has been installed except

for the radio in the fireboat.
D. New Business:

1. None
E. Staff Information:

1. Motorola Proposal for Interference Investigation - Mike Turner advised this is for information
only as it is being paid under the Town's operating contingency fund. Static interference
started in September. Motorola has determined it is coming form an outside source, probably a
cell signal. Motorola is bringing in a team from California that specializes in static analysis to
determine the cause of the static.

2. Radio Salvage Status - Mike Turner advised Fred Martin was in last week. And started an
inventory of the equipment. He will clean, test and sell the equipment for us. Fred has
determined there are some Public Works portables that were crystal and not computer chip
radios. The Town of Durham has the same frequency as the crystal radios and the Town
Manager has directed Mike Turner to solicited Durham to see if they wish to purchase the
crystal radios for nominal fee. Fred Martin will be down this week to continue his work to
prepare the balance of the equipment for sale.

II. Town Hall & Library Renovations:
A. Expenditures

1. None
B. Project Status:

1. Discussion with Architect - Peter Wells went over two spreadsheets one for the Town side
and one for the Library. If both sides are combined we are close to being in budget.

Town Hall
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Item Estimated Costs Budget

Construction $  823,924 $  974,160

ADA Work $  264,550 $  390,000

Pitkin (ADA) $   26,000 $   26,000

Total $1,114,474 $1,390,160

Library

Construction $1,204,307 $  966,000

Chimney & OH&P $   20,062 $   15,000

Furniture & Fees $  155,000 $  155,000

Total $1,379,369 $1,136,000

Peter was asked if he considered wage increases after July 1st. New legislation requires
Prevailing Wage to be adjusted each July 1st. Peter advised he is trying to figure out how to
word it in the bid specs. Dave Edwards questioned the 7 to 8% Contingency Accounts and
why it wasn't at a minimum of 10%, the norm.

Items brought to Peters attention for consideration or Peter suggested included:

a. Water problem in west wall of Town Hall between cellblocks and shooting range. Area
might have to be excavated and waterproofed.

b. Peter Luchini asked to consider replacing all the below window heating units with
ceiling units and eliminate replacing the fan coils.

c. Peter Wells commented most of the Library Phase 2 items were taken into consideration
minus the furniture needs.

d. Peter Luchini advised the Boilers and Air Handling Unis could be done at a later date.
C. Staff Information

1. Peter Wells Proposed Cost Estimate Additional Work - Peter was advised to take the
following items into consideration for additional work. Also listed are Peters suggestions
and/or comments:

a. Replace roof (NOTE: Peter suggested going to a peaked roof. Chairman Coombs
advised no due to the cost. Paul Camarco advised not installing a peaked roof if the
façade of the building isn't replaced.)

b. Peter suggested replacing the flat roof with a pitched roof. Paul Camarco was concerned
with adding a pitched roof without changing the façade of the building. After much
discussion Chairman Coombs made it clear the roof will remain flat.

c. Phase 2 Work for the Library, including lighting.
d. Peter Wells suggested the skylights in the Library Ceiling be uncovered and reused. It

will add light and atmosphere to the Library.
e. Peter Wells advised steel and copper costs are rising.
f. Chairman Coombs asked Peter Wells to develop a cost for retrofit the rest of the

building.
D. Old Business:

1. Small Cities Grant - Mike Turner advised we do not have an official letter yet but have been
told the funds have been released by DECD. Chairman Coombs advised we now have the
funds but have to get the ok from the Public to use them.

E. New Business:
1. Technology Committee Liaison Bill Giuliano - Chairman Coombs introduced Bill Giuliano

from the Town Technology Committee who will be their liaison to this Committee. Bill
advised how they were formed in January and have hit the ground running. The Phone System
is the first item they're looking at. They've hired Rand Associates ($13,000) to help them.
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They have two sub-Committees. One looking at the Town's requirements and one looking at
the Boards requirements. The Committee is looking at the Town Hall and renovations first.
They are looking for an area to be a hub to connect all building. Mike Turner advised that we
have a hub in the data processing area that connects the Police Station, Community Center,
Physical Services. Fiber optics already connects the Police Station to Town Hall. Fiber optics
can be added easily to connect Stillman, Physical Services, Hanmer, Silas Deane Middle
School and the High School with fiber optics. The High School is the Hub for the Board of Ed
today.

5. Next Scheduled Meeting:
A. The next regularly scheduled meeting will be Monday April 12, 2004 at 6:00PM in the Library Meeting

Room.
6. Adjournment: Motion by Carmen Pace seconded by Paul Camarco to adjourn. All members voted in favor.

Meeting adjourned at 7:47 P.M.

I hereby certify that the above is a true copy of the minutes approved by the Town Hall Renovations Committee.

Paul Camarco, Clerk Pro Tem


	Local Disk
	Building Committee Meeting Minutes - March 22, 2004


