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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY March 13, 2006

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Shared Conference Room Ground Floor). Members
present were Paul Camarco, Joseph Coombs, Raymond Grasso, Carmen Pace, Stuart Temple and Tim Tuell. Staff
Liaison Tony Martino, Mike Turner, Town Manager Bonnie Therrien and Library Director Laurel Goodgion were also
present. Committee Member David Edwards was absent.

Today is day 525 of the project.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of February 27, 2006 Meeting - Motion by Raymond Grasso seconded by Carmen Pace to

approve the minutes. All but one member voted in favor (Stuart Temple abstained).
3. Projects for Discussion:

I. Town Wide Radio System
A. Staff Information

1. Mike Turner advised the Town has not received anything from Trott. They have asked for
information regarding the Motorola Contract and Standards. This information was sent to
them today.

II. Town Hall & Library Renovations - Phase 1:
A. Expenditures

1. Nutmeg Companies - App No. 17 - $47,355.12 - Motion made by Carmen Pace seconded by
Stuart Temple to approve this payment. All members voted in favor.

2. CDWG Government Inc - Invoice WL43460 - $168.66 - Motion made by Stuart Temple
seconded by Raymond Grasso to approve this payment. All members voted in favor.

3. CDWG Government Inc - Invoice WL16979 - $333.79 - Motion made by Stuart Temple
seconded by Raymond Grasso to approve this payment. All members voted in favor.

4. CDWG Government Inc - Invoice WJ37484 - $487.55 - Motion made by Stuart Temple
seconded by Raymond Grasso to approve this payment. All members voted in favor.

5. Community Resource Management LLC - Invoice #16 - $375.00 - Motion made by Carmen
Pace seconded by Stuart Temple to approve this payment. All members voted in favor.

6. Hartford Safe & Lock - Invoice 5481 - $489.00 - Motion made by Raymond Grasso seconded
by Stuart Temple to approve this payment. All members voted in favor.

7. Hartford Safe & Lock - Invoice 522991 - $95.40 - Motion made by Raymond Grasso
seconded by Stuart temple to approve this payment. All members voted in favor.

8. Hartford Safe & Lock - Invoice 420784 - $12.00 - Motion made by Raymond Grasso
seconded by Stuart Temple to approve this payment. All members voted in favor.

9. Lavallee Overhead Door - Invoice 1N116971 - $140.75 - Mike Turner advised these doors
were in bad shape and needed repair but we awaited until Nutmeg was finished working in
the area. Motion made by Stuart Temple seconded by Raymond Grasso to approve this
payment. All members voted in favor.

10. New England Services LLC - Invoice 2993 - $745.00 - Mike Turner advised this was to clean
up the area after Nutmeg turned it over and staff moved into the area. Motion made by Stuart
Temple seconded by Carmen Pace to approve this payment. All members voted in favor.

11. Paine's Inc - Invoice 2330894 - $361.76 - Motion made by Stuart Temple seconded by
Raymond Grasso to approve this payment. All members voted in favor.

NOTE: Paul Camarco arrived at 6:15 PM

12. Bond Charges - See Item 3IIC3 - $16,906.55 - These bond charges have been applied to the
bond but we are looking for Building Committee approval to apply the expense against our
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worksheet. Motion made by Raymond Grasso seconded by Stuart Temple to approve applying
payments to the Committee's Excel Spreadsheet and that in the future encumbrances come to
the Committee, prior to payment, for approval. All members voted in favor.

13. Underground Tank Charges - See Item 3IIC3 $17,986.10 - Chairman Coombs asked Tony
Martino to read Section 3IIE1 from the January 10, 2005 Minutes to the Committee. In
summary the section advises how the underground tank was discovered and the Committee
agreed that expenses for its removal would not be charged against the bond. A question was
raised as to how the Moeller Home tank was handled. Members were advised Town Council
gave that Committee money from the Town's Contingency Account to cover those expenses.
Motion made by Raymond Grasso seconded by Paul Camarco to decline this request and
payment be funded thru the Town's Contingency Account. All members voted in favor.

B. Change Orders
1. PCO 116R - Cast Aluminum Canopy Lettering - $3,147.00 - Chairman Coombs advised this

is for lettering on the canopies. Motion made by Raymond Grasso seconded by Paul Camarco
to approve change order subject to the Architect advising that this PCO will not increase the
time table for the project. All members voted in favor.

2. PCO 117 - Library Circulation Desk Modifications - $7,417.00 (FF&E) - Take the existing
desk and modify it to meet current needs and move it to its new location... The run conduit for
phone and data. Motion made by Raymond Grasso seconded by Paul Camarco to approve
change order subject to the Architect advising that this PCO will not increase the time table
for the project. All members voted in favor.

3. PCO 119 - Lower Level Library Hazmat Abatement - $4,645.00 - Mike Turner advised this
work has already been completed. Motion made by Stuart Temple seconded by Raymond
Grasso to approve change order. All members voted in favor.

C. Staff Information
1. Budget Report March 9, 2006 - Tim Tuell suggested extra money be added to the contingency

account, other Committee members agreed. Motion by Tim Tuell seconded by Raymond
Grasso to accept this as information. All members voted in favor.

2. Nutmeg Change Order Log - March 7, 2006 - Motion by Paul Camarco seconded by Raymond
Grasso to accept this as information. All members voted in favor.

3. Change Order Log March 9, 2006 - Motion made by Paul Camarco seconded by Stuart
Temple to accept this as information. All members voted in favor.

4. Tony Martino's March 8, 2006 Audit of Town Hall Bond -- Motion made by Paul Camarco
seconded by Raymond Grasso to accept this as information. All members voted in favor

5. Commercial Resource Management payroll review letter February 24, 2006 - Motion made by
Stuart Temple seconded by Raymond Grasso to accept this as information. All members
voted in favor.

D. Old Business:
1. Construction Status - Chairman Coombs advised they are continuing with demolition on the

Ground Floor of the Library. There are the similar circumstances regarding wiring in the
Library as there were on the Town Hall side but to a lesser extent. Last week Chairman
Coombs gave the Town Council a tour of downstairs but didn't have time to take them over to
the Library side before their Council meeting. Council's only negative comment was regarding
some wall colors. When we start Phase 2 they want to know the process and updated progress
reports. Laurel Goodgion was asked to return to Engineering the renderings for the outside
facade of the building. We have new Town Councilors that don't know what the facade will
look like. Laurel requested a copy of the updated floor plan of the Library so they can display
it for residents. Carmen Pace asked the status of the Library entrance. Chairman Coombs
advised the sliding door came without a threshold. It has arrived and was suppose to be
installed today. In the lobby area the ceiling needs to be finished, lights and carpet need to be
installed. The project should be done within a two week timeframe. Discussions were they
held regarding the signage installed above the door.

2. ADA Status - Mike Turner advised we have drawn down approximately $369,000 of the
$390,000 Grant. The signage and canopy are the last things to be reimbursed under the grant.
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Chairman Coombs advised Community Center ADA work is complete there is minor punch
list items to be completed.

E. New Business:
1. None

III. Town Hall / Library Renovations - Phase 2
A. Expenditures

1. None
B. Change Orders

1. None
C. Staff Information

1. Chairman Coombs advised the Architect is looking to get the bid package out on the street in
May. We should see a preliminary draft this week. The Committee and Staff will review the
plans before they are finalized and released for bid. There are some Change Orders we had
Nutmeg do that are Phase 2 work. Chairman Coombs and Tony Martino will review the
Change Orders next week and arrange to get the expenses reallocated.

D. Old Business
1. None

E. New Business
1. Mike Turner advised he was approached by someone requesting the solar panels on the

Library roof. These panels have no salvage value. We will obtain the necessary waiver
releases for the Town.

NOTE: Prior to adjourning the meeting Chairman Coombs asked if anyone had any questions regarding
anything on the Agenda. No one had questions.

4. Next Scheduled Meeting:
A. The next regular scheduled meeting Monday March 27, 2006 at 6:00PM in the Shared Conference Room.

Next Special meeting will be Monday March 20, 2006, if needed.
5. Adjournment: Motion by Stuart Temple seconded by Paul Camarco to adjourn. Meeting adjourned at 6:58 PM.

All members voted in favor.

Paul Camarco, Clerk
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