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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - TUESDAY MAY 25, 2004

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Library Meeting Room. Members present were
Joseph Coombs, David Edwards, Raymond Grasso, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison Tony
Martino and Mike Turner were present. Library Director Laurel Goodgion was also present. Committee Member Paul
Camarco was absent.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Amended Minutes of April 12, 2004 Meeting - Motion by Raymond Grasso seconded by Tim Tuell to

approve minutes. All members voted in favor.
B. Minutes of April 26, 2004 Meeting - Motion by Tim Tuell seconded by Raymond Grasso to approve

minutes. All members voted in favor.
C. Minutes of May 10, 2004 Meeting - Motion by Tim Tuell seconded by Joe Coombs to approve minutes.

All but two members voted in favor (Ray Grasso and Stuart Temple abstained).
3. Projects for Discussion:

I. Town Wide Radio System
A. Expenditures (Vote held off until quorum was met.)

1. Paul Germano Fence - Invoice 1002 - $2,010.00 - Motion by Stuart Temple seconded by Tim
Tuell to approve payment. All but one member voted in favor (Ray Grasso abstained).

2. Paul Germano Fence - Invoice 1003 - $3,400.00 - Motion by Stuart Temple seconded by Tim
Tuell to approve payment. All but one member voted in favor (Ray Grasso abstained).

B. Contractor Change Orders:
1. Discussion Motorola Equipment Credit - Mike Turner advised nothing new to report.

Attorneys are going back and forth determining which list to use for missing equipment.
C. Old Business:

1. Motorola Punch List - Mike Turner advised radio has been installed in Fire Boat. This item
will be off future agendas.

NOTE: David Edwards arrived at 6:04 P.M.

D. New Business:
1. None

E. Staff Information:
1. Motorola Interference Investigation - Mike Turner advised Sal Decina should have report by

the end of the week on shutting down cellular vendors.
2. Radio Salvage Status - Mike Turner advised Fred Martin would be down this week to get

console equipment out of the old police dispatch area. He has sold some equipment.

NOTE: Went back to Item IA1 to pay invoices.

II. Town Hall & Library Renovations:
A. Expenditures

1. CCCI - Invoice 0000001 - $3,290.00 - Motion by Tim Tuell seconded by Raymond Grasso to
approve payment. All members voted in favor.

2. Joseph Merritt - Invoice 10469480 - $26.83 - Motion by Raymond Grasso seconded by Stuart
Temple to approve payment. All members voted in favor.

3. April 2004 Internal Copies - $49.68 - Motion by Stuart Temple seconded by Raymond Grasso
to approve payment. All members voted in favor.

NOTE: Carmen Pace arrived at 6:10 PM.
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4. EnviroScience Consultants - Invoice 0000001 - $1,500.00 - Motion by Stuart Temple
seconded by Raymond Grasso to approve payment. All members voted in favor.

5. Tuthill & Wells - Invoice 3626 - $53,860.00 - Motion by Raymond Grasso seconded by Stuart
Temple to approve payment. All members voted in favor. (NOTE: $1500.00 of invoice to
be paid out of Town Council approved funds).

B. Project Status:
1. Mike Turner advised project is out to bid. Architect is getting lots of calls. Bids open this

Thursday at 10:00 AM. Contractors are coming back for second look. Contractors are
requesting extension of bid opening to another date. Requests denied. Bid has two addendums.
Bid quote are good for 90 days. David Edwards asked for copies of bid documents. Advised
copies are available in Engineering, for review by all members.

Chairman Coombs went over last night's workshop with the Town Council. Mike Turner,
Peter Wells and Chairman Coombs reviewed the additional requirements priority list with
Town Council. Conclusion of Council was to go to voters with one question requesting
authority to accept Grant Funds totaling approximately $790,000 without reducing the original
bond funds as is normally done in school building projects. The Town Council plans to go out
to referendum in November with a question for additional funds to accomplish additional 46
renovation items required at Town Hall and the Library. A resolution will be introduced at the
next Town Council Meeting for the Grant Referendum Question, which will put the question
to the voters the beginning of July. Tim Tuell questioned if there was a minimum number of
voters required to pass the resolution. Answer was no just a simple majority of those who
voted. Chairman Coombs advised if the resolution fails it would be difficult to reduce the
scope of work. Members agreed someone has to educate the voters on what the referendum
question is all about, accepting state funds to accomplish more work without an additional
burden on the Town's funds or bond. It was agreed Town Council will have to educate the
Public on this referendum question.

C. Staff Information
1. RAND Associates Estimate - Laurel Goodgion advised initial RAND Study does not include

Library needs.
2. CCCI Estimate - No comments
3. Paul Dudley April 30, 2004 Memo - No Comments
4. Tuthill & Wells Revised Cost Est. - Town Hall & Library (Handed out at Meeting) - This is

an updated copy of what was handed to Town Council based on how this Committee rated
additional requirements high or low priority

5. Tuthill & Wells Sketch - Floor Plans - This was handed out in last Committee Meeting
Agenda.

6. Sheila K. Mosman April 5, 2004 Letter to Bonnie Therrien regarding Library Grant Extension
- This was received as information.

D. Old Business:
1. Small Cities Grant - Mike Turner advised there has been no further correspondence with the

State. They are aware we have gone out to bid. Award of contract and the referendum is
needed for authorization for us to spend money.

2. Technology Committee - No report. Laurel advised she missed their last meeting. Rand
delivered their preliminary report. Elementary School Phone Upgrade is in next fiscal year's
capital budget.

E. New Business:
1. Tim Tuell questioned the cost estimate for completing the work based on the Committee's

prioritization. Mike Turner advised $3.75 Million for High Priority and $1.5 Million for Low
Priority Items. A copy of Mike's May 11, 2004 memorandum to Bonnie Therrien, regarding
this breakdown, will be attached to the next agenda as staff information.

2. Mike Turner requested the Committee's approval to put out a RFQ for a Testing Lab to
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analyze special information as required as was done with the Police Facility. Motion by Stuart
Temple seconded by Raymond Grasso. All members voted in favor.

4. Next Scheduled Meeting:
A. The next regularly scheduled meeting will be Monday June 14, 2004 at 6:00PM in the Library Meeting

Room.
5. Adjournment: Motion by Raymond Grasso seconded by Stuart Temple to adjourn. All members voted in

favor. Meeting adjourned at 6:42 PM.

I hereby certify that the above is a true copy of the minutes approved by the Town Hall Renovations Committee.

Paul Camarco, Clerk
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